SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:14AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 593 Const Calendar Day: 974 Date: 09-May-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 21-Oct-13 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60-70
Precipitation Condition Clear

Working Day If no, explain:

Diary' Dispute
General Comments

[]

Clear and warm

*Email review

«Conversation with Bahjat Dagher (METS) about CCO 94S1 painting locations, Hinge A cope holes (How
ABF plans to close the holes prior to pouring block-out concrete, and CCO 222/shoulder Trelleborg unit
delivery.

*| received a call from Karen Wang (HNTB/CT) asking what the status of certain topics was for the Hinge
K meeting at 1400 hrs. | called Mark MacDonald (ABF) and Gernot Komar (Moffat Nichol) and neither one
was able to answer for the status on talks for Hinge KW falsework deflection.

*Generated a response to Submittal 1872R02 — Lubrite WQCP Addendum.

*Organize previous couple weeks of meeting minutes and diaries

+1400 hrs Hinge K meeting

*Discussions with Ric Maggenti (CT) and Bob Kick (ABF) regarding the Self Consolidating Concrete test
method for checking segregation during the pour.

| accrued 1 hour of overtime today handling work related issues.
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